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e General

— Mixed use facility with office, laboratory, shops, auditorium,
cafeteria and support spaces

— Approximately 240,000 gsf that consists of a multi-story
office and lab building
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e Site and Utilities

— Current site is rough graded within several feet of final
elevation

— Sidewalks, plazas, loading docks, parking areas and site
lighting will be included

— CLO utilities will be extended underground from the central
SNS utilities
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* Architectural
— Exterior is insulated metal panels with a window system, the
roof is built-up asphalt roofing over concrete and metal deck

— There are standard finishes in the offices, carpeting and
painted dry wall on metal studs

— The laboratories have chemical resistant floors, built In
casework, safety showers and fume hoods
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e Structural

— Building framing system is structural steel, the floor slabs will
be suspended concrete slabs

— A geofoam fill is required around some of the foundation
walls to reduce loads and settling
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e Mechanical

— Chilled water for HVAC will be provided by the SNS central
utility building and will be extended from the existing site
distribution system

— A gas fired boiler will be included for heating water

— A laboratory exhaust system will provide constant fume hood
face velocity
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* Electrical
— 13.8kV power will be pulled from the main site substations to
the service transformers
— Diesel generator and UPS will provide emergency power

— Building grounding and lightning protection will be included
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Construction Options
. Build the bridge to the target building

Complete the 2" floor labs
. Complete the cafeteria and B1 level
. Complete the 5" floor conference room

Complete the auditorium

o U A W N P

. Complete the 3" floor labs and offices
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Activity Schedule
* Design Complete Dec ‘01
* Bid and Award Jan '02 — Apr ‘02
* Construction May '02 — Oct ‘03
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Fomcasted T

Start Finish S i I N I

TGT Target Bldg & Instrument Hall

0B8SEPO0A  |185EPOZ ructures Construction

01INOVD1A | 27JUNDZ Taqet Fac. - Bid & Award General Construction

26JUL02 05AUGO4 Target Fac. - General Construction

06AUGOD4 BOD - Target Fac‘IIitieT
CLO Central Lab & Office Bldg.

03DECOD1 31DECDH ﬁm Il - CLO Re-Design

15JANO2 16JULO2 CLO - Bid & Award General Construction

31JuLoz 30MARD4 CLO ; General Construction

30JUND4 BOD - Central Lab & E}mce Bldgr
CNMS Center for Nanophase Materials Sciences

01FEBO2 31DECO2 Title | & Il - CNMS Design

02SEP02 310CT02 CNMS - Bid & Award Substructures

01NOV02 30MAYD3 CHNMS - Substructure Construction
/]
01JANO3 JTMARD3 CNMS - Bid & Award General Construction
/T
01APRD3 30JuULo4 CNMS - General Construction
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